

# GOVERNMENT OF INDIA / STATE PUBLIC WORKS DEPARTMENT

DIRECTORATE OF INFRASTRUCTURE AUDIT & DIGITAL VIGILANCE  
NIRMAN-DRISHTI AUTONOMOUS FORENSIC INSPECTION CERTIFICATE

**VERDICT: FLAGGED FOR VIGILANCE SCRUTINY (Risk Score: 15.0/100)**

|                            |                                                     |                             |                                                              |
|----------------------------|-----------------------------------------------------|-----------------------------|--------------------------------------------------------------|
| <b>Audit ID:</b>           | AUD-288A3555                                        | <b>Date &amp; Time:</b>     | 2026-09-30T09:22:21                                          |
| <b>Project Tender:</b>     | Model Community Skill & Anganwadi Center, Najafgarh | <b>Scheme:</b>              | MPLADS (Members of Parliament Local Area Development Scheme) |
| <b>Contractor:</b>         | Capital Urban Builders Ltd                          | <b>Department:</b>          | Municipal Corporation of Delhi (MCD)                         |
| <b>Claim ID:</b>           | CLM-2026-003                                        | <b>MB Reference:</b>        | MB-MCD/2026/Najaf/Pg-85                                      |
| <b>Claimed Amount:</b>     | ■3,250,000.00                                       | <b>Recommended Release:</b> | ■2,935,000.00                                                |
| <b>Flagged Overcharge:</b> | ■315,000.00                                         | <b>Geofence Status:</b>     | VERIFIED (Within perimeter)                                  |

**FORENSIC VISION & GEOSPATIAL OBSERVATIONS:**

- **Detected Physical Stage:** Milestone Stage: Milestone 1: Plinth & Superstructure Frame (50% Completion)
- Visual artifacts consistent with reported progress of 50.0%.

**AUDIT NON-CONFORMANCES & FINANCIAL DISCREPANCIES:**

| Category       | Severity | Description                                                                                                                                                                   | Flagged Amount |
|----------------|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| RATE_INFLATION | HIGH     | Rate Inflation for 'Reinforced Cement Concrete (RCC M25) for Frame Structure' (C-301): Billed at ■8,200.00/cum vs. Approved SoR rate ■6,400.00/cum (Excess of ■1,800.00/cum). | ■315,000.00    |

**EXECUTIVE RECOMMENDATION SUMMARY:**

VIGILANCE HOLD: Detected 1 non-conformances totaling ■315,000.00 in questioned costs. Physical inspection recommended by Executive Engineer before disbursement. Withheld disbursement: ■315,000.00.

**DIGITAL TAMPER-EVIDENT AUDIT SEAL (DPI / DEPA / DIGILOCKER):**

SHA256: 81ad36c6123e7c91fba6f3d38ecce96c28e3ed930c3cceb8d74284cc759edca

*This document is algorithmically generated and cryptographically verifiable on the Nirman-Drishti Public Ledger.*